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Revision to Milestone M-15-23B for the 300-FF-2 Operable Unit
Description/Justification of Change

hange the date for milestone M-15-23-B, “Submit the 300-FF-2 operable unit FFS and PP for regulator review” from July 31, 1959
o November 30, 1999.

The 300-FE-2 Limited Field Investigation (LFI) report (DOE/RI-96-42) assumed that waste sites that were near or under active
acilities (TSD or other) would be deferred until such time as characterization activities could be coordinated with D&D and RCRA
ctivities. This would result in additional LFIs, and subsequent records of decision (RODs), in the future, Based on these
sumptions the scope of the Focused Feasibility Study (FFS) and Proposed Plan (PP) was limited to approximately 40 waste sites
hat had been addressed in the LFT report, out of a total of about 415 waste sites that comprise the entire 300-FF-2 Operable Unit.

[Recent discussions have concluded that all known 300-FF-2 wastes sites will be included in the FFS and PP so that only one RCD
hwill be necessary. With the inclusion of the additional waste sites, four additional months are needed to complete the documents.

WWaste sites that have been acc_epted into the WIDS database through October 1, 1998, will fo.rm the basis for the sites to be addressed
in the FFS and l:tP. Any .sites identified subsequent to this will be addressed in a manner that will be agreed to by the regulators and
OE/RL. The information contained in WIDS or other readily available sources will form the information base for the FFS and PP,

The FFS and PP will be similar in approach, level of detail, and format to counterpart 100 Area Remaining Sites project documents
including the waste site categorization process. For those 300 Area WIDS waste sites where LFI or other data are not available to ,
inalize the nature and extent of contamination, the observational approach will be mandated in the FES and PP, to obtain the

'ccesdsary waste site information. Such additional site characterization will generally occur after the record of decision has been
signed.

Satisfactory co 4n of this milestone will also suffice to complete milestone M-15-00B, “Complete all 300 Area operable unit
re-ROD site § gatmr@nﬂcﬂpproved work plan schedules” which is scheduled for December 31, 1999,

A e
odify target-date for M-15-23B (stsikethroush 1nd1catcs text to be removed, Ehadiny indicates text to be added)

-15-23B Submit the 300-FF-2 Focused Feasibility Study Report (FFS) and Proposed Plan for | HIHGH

Regulator Revnew m—
mpact of Change ‘ .

ncluding more information in the documents will lengthen their preparatxon time (and the milestone) by four monlhs

Affected Documents : -
Hanford Federal Facility Agreement and Consent Order Action Plan.
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